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PROGRESS REPORT NO. 88

TO: Dr. Laura Buelow — U.S. Environmental Protection Agency (EPA) - via Email
Matt Wilkening — U.S. Environmental Protection Agency (EPA) - via Email

FROM: Kris McCaig — Teck American Incorporated (TAI)
DATE: November 7, 2013 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 88 Month Ending October 2013

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the aforementioned Agreement. It is also intended to provide a brief
summary of pending and on-going activities.

Phase 2 Sediment Study field sampling activities commenced at the beginning of
September and were completed on October 24, 2013.

TAI is in receipt of the June 14, 2013 letter from EPA with comments on the Draft
Assessment of Sediment Toxicity to White Sturgeon Data Summary Report and are
reviewing and evaluating the comments.

TAI is in receipt of the July 3, 2013 letter from EPA with comments on the Draft
Bossburg Flat Beach Refined Sediment Study. EPA and TAI have entered into a dispute
over three issues and progress is being made to resolve the issues informally.

Based on a meeting with EPA and the Citizens for Clean Columbia (CCC) on August 21,
2013 and TAI’s receipt the September 18, 2013 letter and final data quality objective
(DQO) memorandum from EPA, TAI instructed the chemistry laboratory to retrieve
archived sediment, collected from beaches in 2011, from storage and re-analyze them in
accordance with the EPA-approved 2009 Beach Sediment Study QAPP. CCC requested
that the above referenced sediment samples be reanalyzed to verify that results based on
estimated means are comparable to results based on measurements of sediment sieved to
< 250 pm.
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TAI submitted the Draft Soil Study quality assurance project plan (QAPP) and response
to EPA’s soil level of effort paper on September 12, 2013. The document is accessible to
registered users via the secure domain of the project website as well.

TAI submitted the Final Surface Water Data Summary report to EPA on October 18,
2013 and received approval from EPA on October 31, 2013. The Final Report has been
posted on the public website at www.ucr-rifs.com and hard copy reports and CDs will be
mailed to the distribution list in November.

TALl is in receipt of the September 27, 2013 letter from EPA with comments on the Draft
Final Beach Sediment Study Field Sampling and Data Summary Report and are
reviewing and evaluating comments.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-623-4501.
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